
PROJECT REPRESENTATIVE’S DAILY REPORT Pg.    1     
  Report No. 038           
  Date: 2014-10-09  

  Day:  Thursday   

  

Architect: Kang Associates 

   

Project: Renovation and Addition to Tewksbury Town Hall 

 

OPM: CBI Consulting Inc. Clerk of the Works:  Jeff Barnes 

 

Contractor: G.V.W., Inc. 

 
  Weather: 7:30 am: sunny Noon: sunny 3:00 pm:  sunny/windy 

 Temperature:   7:30 am:   45° Noon: 63° 3:00 pm:  65°  
 

Superintendent: Vinnie Bomal 

 
PERSONNEL 

COUNT 

Spec 

Section 
 

Contractor 
 

Trade 
 

Foreman 
 

Journeymen 
 

Helpers 

 

Total 
 

General 

Contractor: 

Div. 06 

Div. 04 

09 90 00 

02 41 19 

GVW 

Carpentry 

Masonry 

Painting 

Demolition 

1 

1 

1 

1 

0 

0 

0 

0 

0 

0 

1 

4 

1 

1 

2 

5 
 

Subcontractors: 

   02 08 00 
A & J Demo 

Services 

Asbestos 

Abatement 
0 0 0 0 

 
26 00 00 Griffin Electric Electrician 0 0 0 0 

 
22 00 00  

Lapan 

Mechanical 
Plumber 0 0 0 0 

 
       

 
       

Total:    4 0 5 9 

 
 

DAILY REPORT 

Activities Today: 

1) Painters are working on the cupola scrapping paint off of the copper flashings and sealing open joints in the wood. 

2) Demo is continuing in the meeting hall: the plaster is being removed from the walls and the ceiling perimeter is being taken 

down. 

3) Debris is being removed from the chimney demolition. 

4) Mason is washing down the mock-ups pointing locations.  The Quikrete rep was onsite to review the mortar mock-ups. 

5) Mason is removing the masonry-to-roof step flashings on the main roof. 

                                                                                                                 

Copies to: Richard Montuori, Town of Tewksbury 

 Ed Johnson, Town of Tewksbury 

 Steve Sadwick, Town of Tewksbury 

 Wayne Lawson, CBI 

 Jenne dos Santos, CBI 

 Kaffee Kang, Kang Architects 

 Jennifer Pincus, Kang Architects  



PHOTO INDEX 
 

 

Photo showing painters working on the cupola: 

sanding, priming and sealing. 

 

Photo showing the meeting hall undergoing 

demolition to remove the ceiling and plaster 

parge coat from the walls.  This photo is looking 

west (where the stage was located). 

 

Photo showing the meeting hall and balcony 

undergoing demolition.   This photo is looking 

southeasterly. 

 

Photo showing the mason removing the copper 

step flashing from the roof line. 

 


